Contract: 62695 Authorization: 13

County: Cook

Section: (1516.1,1717&1818)R-9

Route: FAI 94

District: 1

Project: IM-NHI-094-3(393)

Description: 2.26 MILES OF RECONSTRUCTION OF THE SOUTHBOUND RAMPS
FROM 71ST STREET TO I-57, CONSTRUCTION OF RETAINING WALLS AND
BRIDGE RECONSTRUCTION OF THE STRUCTURE CARRYING 76TH STREET
OVER 1-94, ALL LOCATED ALONG 1-94 (DAN RYAN EXPRESSWAY) IN CHICAGO.
Contractor: Walsh Construction Company

Awarded Contract Value: $34,920,003.76

Authorization Amount: $97,890.00

Description and Reason for Change: Contract Acceleration

Reason for Determination: This change is germane to the contract because the

change represents an adjustment required by the contract, based on unpredictable
developments in the work.





